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Contact:  Brad Berg 

 
 

UNIVERSITY OF IOWA UPDATE OF FLOOD RECOVERY STATUS 
 
 

Action Requested:  Receive the report from the University of Iowa. 
 
Executive Summary:  The University has provided the following report: 
 
---------------------------------------------------------------------------------------------------------------------------- 
 
Attached are four reports pertaining to the flood of 2008: the first is the most recent report of 
flood recovery expenses and funding received (through April 30, 2015). The second report is the 
current timetable and milestones for the major flood recovery projects (dated May 6, 2015).  
Another report labeled “Outstanding Issues” has two sections:  the first section (Appeals) lists 
formal appeals filed with Iowa Homeland Security (IHSEMD) or FEMA; the second section 
(Other Issues) lists issues of concern. The fourth and final report lists "To-Date" flood costs by 
project.   
 
 

The University will provide an oral update if requested. 
 
 
 
 
 
 
 
 
 
 
 
 
H:\BF\2015\june2015\P&F committee\0615_ITEMp&f08suifloodstatus.doc 
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($ 000's)

Hancher & Voxman Buildings & Replacements 195,999.9$      

Art Building & Replacement 41,480.5           

Art Building West 10,314.5           

Iowa Advanced Technology Laboratories (IATL) 24,240.4           

Iowa Memorial Union (IMU) 27,505.0           

Theatre 10,715.6           

Adler / Becker / English‐Philosophy Building (EPB) 5,733.7             

Mayflower Hall 12,856.1           

Museum of Art 1,971.5             

Utility Plants & Systems 34,630.2           

Debris Removal 38,068.1           

Temporary Locations 48,762.0           

Emergency Measures 15,100.1           

Other Restoration Projects 9,816.3             

Other 15,868.9           

TOTAL FLOOD 493,062.8$      

UNIVERSITY OF IOWA ‐ MAJOR FLOOD RECOVERY PROJECT REPORT
To Date Flood Recovery Costs

As of April 30 , 2015

 


