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October 2010  Four‐year grant from USED to Smarter Balanced begins.  

July 2011  Member states approve master work plan for summative assessment. 

Fall 2011  Release of content specifications in English language arts/literacy and mathematics. 

January 2012  Systems architecture for information technology released. 

Spring 2012 

Development of:  

 Specifications for items and performance tasks;  

 Guidelines for accessibility and accommodations;  

 Criteria for bias and sensitivity review. 

Spring 2012 
Technology readiness tool available to help schools transition to online assessments; 
remains available through September 2014. 

Summer/Fall 

2012 

Write, review, and edit items and tasks for pilot testing. Conduct cognitive labs and 

small‐scale trials. 

October 2012  Release of online, interactive sample of items and tasks. 

November 2012  Member states approve preliminary blueprint for summative assessment. 

Fall 2012 

Release of:  

 Formative assessment master work plan,  

 Minimum technology specifications of administration of the online 
summative assessment;  

 Draft achievement level descriptors and college content‐readiness policy.   

Winter 2013 
Teachers and teacher educators recruited to develop digital library of formative 
assessment tools and practices. 

Winter/Spring 
2013 

Planning for long‐term sustainability of Smarter Balanced consortium. 

February – May 

2013 
Pilot test administration (research sample includes 10 percent of public school 
students in Consortium states; all schools may participate on a voluntary basis). 

Spring 2013  Development of field test items and tasks; reporting system developed.   

Spring 2014  Full‐scale field test administration. 

Summer 2014  Standard‐setting. 

Fall 2014  Digital Library and Interim Assessment ready for use by states.  

Spring 2015  Operational administration of Summative Assessment. 

 


