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Contact:  Brad Berg 

 
 

UNIVERSITY OF IOWA UPDATE OF FLOOD RECOVERY STATUS 
 
 

Action Requested:  Receive the report from the University of Iowa. 
 
Executive Summary:  The University has provided the following report: 
 
---------------------------------------------------------------------------------------------------------------------------- 
 
Attached are four reports: the first is the most recent report of flood recovery expenses and 
funding received (through July 31, 2014). The second report is the current timetable and 
milestones for the major flood recovery projects (dated August 15, 2014).  Another report 
labeled “Outstanding Issues” has two sections:  the first section (Appeals) lists formal appeals 
filed with Iowa Homeland Security (IHSEMD) or FEMA; the second section (Other Issues) lists 
issues of concern. The fourth and final report lists "To-Date" flood costs by project.   
 
The University will provide an oral update if requested. 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
H:\BF\2014\sept2014\propertyandfacilitiescommittee\0914_ITEMp&f08 suifloodstatus.doc 
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($ 000's)

Hancher & Voxman Buildings & Replacements 122,678.1$      

Art Building & Replacement 22,809.1           

Art Building West 10,327.5           

Iowa Advanced Technology Laboratories (IATL) 16,154.2           

Iowa Memorial Union (IMU) 14,969.1           

Theatre 8,699.5             

Adler / Becker / English‐Philosophy Building (EPB) 5,739.2             

Mayflower Hall 8,610.9             

Museum of Art 669.8                 

Utility Plants & Systems 32,764.1           

Debris Removal 38,079.9           

Temporary Locations 46,880.0           

Emergency Measures 15,010.7           

Other Restoration Projects 9,178.6             

Other 10,986.5           

TOTAL FLOOD 363,557.2$      

UNIVERSITY OF IOWA ‐ MAJOR FLOOD RECOVERY PROJECT REPORT
To Date Flood Recovery Costs

As of July 31, 2014

 


